
 

May 10, 2018 
 
Sent via Electronic Mail and Overnight Courier 

Director, Emergency and Remedial Response Division 
Attn: Chief, New Jersey Remediation Branch, Pohatcong Site 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 
 
New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 
 
New Jersey Department of Environmental Protection 
ATTN.: Fred Mumford 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 

Re: Monthly Progress Report No. 19 
Reporting Period April 1, 2018 through April 30, 2018 
Operable Unit 3 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 

Dear Pohatcong Consent Decree Notice Recipients: 
 
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the 
Remedial Design/Remedial Action Consent Decree (CD)1, this monthly progress report is 
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the 
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2 
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.  As required by 
                                                
 
1  In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of 

America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 
2015. 

2  Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received 
on June 26, 2017. 



 

the OU3 SOW, this report provides a description of the actions and activities undertaken 
pursuant to the CD during this reporting period and plans, actions and data scheduled in the 
next eight weeks. 

Actions Taken toward Compliance with Consent Decree, including 
Community Relations 
The following activities were performed during this reporting period: 

• Pre-Design Investigation (PDI) drilling activities in accordance with the USEPA-approved 
Remedial Design Work Plan for OU3 were initiated at the site during the previous reporting 
period on March 9, 2018.  Advancement and sampling of soil borings was performed 
throughout April 2018 and is ongoing. 

• The Monthly Progress Report for OU3 for the March 2018 reporting period was submitted to 
the USEPA in correspondence dated April 10, 2018. 

• The NJDEP air quality permit equivalent approval for the planned SVE pilot testing activities 
was received on April 16, 2018. 

• Following incorporation of final comments, final versions of the Remedial Design Work Plan 
and Quality Assurance Project Plan Revision 9 were submitted to USEPA on April 5, 2018. 

Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 

• None. 

Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 

• Soil analytical data for the samples collected from the PDI soil borings was received. 

Modifications to the OU3 Work Plans or Schedules 
The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were 
submitted during this reporting period: 

• None. 

Anticipated Plans, Actions and Data Scheduled, including Community 
Relations (during the Next 8 weeks) 
The following activities are planned for the next eight weeks: 

• Drilling activities for the PDI activities that are being performed in accordance with the 
Remedial Design Work Plan will continue. 

• Following completion of PDI soil boring installation, SVE well installation activities will be 
performed and the SVE pilot test will be initiated. 

• The replacement of POHMW12 with a new well (POHMW12R) will be performed. 



 

• Installation of POHMW49 will be performed. 

Estimate of the Percentage of the Work Completed 
The following provides a qualified estimate of the percentage of the Work required by the CD 
that has been completed through this reporting period: 

• Approximately 5% of the work required under the OU3 SOW has been completed to 
date. 

Delays Encountered or Anticipated, and Efforts Taken to Mitigate 
The following delays were encountered during this reporting period: 

• None. 

Closing 
Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress 
report have been submitted to the designated recipients.  If you have any questions or 
comments regarding this monthly progress report, please feel free to contact me. 

 
Sincerely, 
 
 
 
 
Luis Hidalgo 
Project Coordinator 
 
 
cc:  via electronic mail 
 Michelle Grainger – USEPA, Region 2 
 Roy Duckett – Rio Tinto 
 Jeff Armington – Rio Tinto 
 Bruce White – Barnes & Thornburg LLP 
 Bruce Kennington – Ramboll 
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